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WORKFLOW (ITG) Status Comments

Action Items Request

Change (Control) Request 

Deliverable / Work Product Request

Demand (DMT) Request

Issues Request

Risks Request

SHAREPOINT Status Comments

Contacts

Reorganization of Sharepoint

Decision Analysis (DAR)

Status Reports

Team Calendar

ADMINISTRATIVE Status Comments

Agency Transition Project Mgmt

Scorecards

On-Boarding / Off-Boarding

Resource Forecasting

GroupWise / Outlook Calendar

Engineering Pool Hours 0

Resource forecasts are available for all areas including Billing, Asset Management, Operations, and 
PMO.

Scorecards are continuing to be produced and used to improve process quality and efficiency.

Need to view GroupWise calendar prior to setting up meetings with TPO.

A few new joiners were successfully on-boarded during August.

The AZNet team decided, on 6-8-06, to use ITG ACTION ITEMS to track follow-up tasks for 
agencies (not for the TPO or internal issues). 

The number of Change Requests created in August decreased slightly.  Please continue to track all 
change requests in ITG.
2 - Created in August; 0 - Closed in August
The number of Deliverables created in August increased slightly.  Please use ITG to track 
Deliverables and other Work Products.
2 - Created in August; 0 - Signoff or Final Approval Past Due in August

AZNet  PMO Process Review
Summary - August 2007

No Engineering Pool Hours where requested by Accenture or the State; quarterly pool remains at 
100%.

Transitions are complete.

Contacts are kept up-to-date as individuals join and leave the team.

The number of DMT Requests created in ITG decreased in August.  Please continue to use this 
process to track all DMT Project Requests.
0 - Created in August
The number of issue requests created in August decrease slightly, and no issue requests were 
closed.  Please use ITG to track Issue Requests.  
2 - Created in August; 0 - Closed-Resolved in August
Risks are being tracked in QA tool with QA Client Executive. In addition, a risk matrix has been 
developed and stored in SharePoint because the QA tool only tracks major risks.
0 - Created in August; 0 - Closed-Mitigated

The reorganization of SharePoint is complete.  Going forward, efforts should be made to keep the 
SharePoint folder structure optimized to facilitate searching for and updating shared documents.

The team calendar is current.

Decisions are documented via Issues, Work Products, and documentation of negotiations such as 
True Up. 

Status reports were turned in every week.   There continues to be consistent effort being made.  
Remember to upload your status reports each week.

Management Notes:
This scorecard is produced monthly - along with the other program scorecards.  It is part of our process quality and compliance efforts.

Due to an update in ITG, the number of closed items maybe in accurate.  The 'last updated' field in ITG was globablly updated and makes it difficult to 
absolutely identify which tickets closed in which month.  The numbers presented are the determination from what data was available.
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